
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Contract Location: Time Allowed:

INTERCHANGE RECONSTRUCTION ON SR 10 LOOP AT PETER ST/OLYMPIC

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/18/2012

06/01/2012

06/21/2012

07/24/2012

08/17/2012

00/00/0000

00/00/0000

1408 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 58.95

830 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,325,395.16

$14,573,556.93

$4,635,458.78

69.52%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122850-.01001 $15,325,395.15 $14,573,556.92 $4,635,458.77 69.75% $880,064.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number: 122850-.01001 SR 10 LOOP - 1.142 MI INTERCHANGE RECONSTRUCTION

 

NH000-0051-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,523,906.41 $7,819,854.99 $704,051.42

Non-Participating $2,130,975.84 $1,954,963.00 $176,012.84

Total Earnings $10,654,882.25 $9,774,817.99 $880,064.26

Stockpiled Materials $35,054.13 $35,054.13 $0.00

Gross Earnings $10,689,936.38 $9,809,872.12 $880,064.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,689,936.38 $9,809,872.12

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $880,064.26

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .831

 233900.000 .059

NH000-0051-01(025)

 

.890 $13,800.10 $208,171.00

0025 205-0001     UNCLASS EXCAV CY  361,610.000 265,194.540

 5.850 48,450.831

 

 

313,645.371 $283,437.36 $1,834,825.42

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  48,316.000 34,960.090

 14.250 6,202.210

 

 

41,162.300 $88,381.49 $586,562.78

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  298.000 1,317.250

 73.750 .000

 

 

1,317.250 $.00 $97,147.19

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 4,062.610

TL & H LIME 61.250 .000

Temporary Paving

                                                            

4,062.610 $.00 $248,834.86

0056 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 3,472.810

MATL & H LIME 70.500 .000

Temporary 12.5 MM Asphalt

                                                            

3,472.810 $.00 $244,833.11

0061 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 3,503.670

L & H LIME 65.750 .000

Temprorary 19 mm Asphat Paving

                                                            

3,503.670 $.00 $230,366.30

0085 433-1000     REINF CONC APPROACH SLAB SY  588.000 471.667

 153.000 130.000

 

 

601.667 $19,890.00 $92,055.05

0095 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  19,045.000 6,213.156

 53.750 4,156.967

 

 

10,370.123 $223,436.98 $557,394.11



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  102.000 136.867

 31.250 .000

 

 

136.867 $.00 $4,277.09

0120 441-4020     CONC VALLEY GUTTER, 6 IN SY  111.000 151.426

 34.250 .000

 

 

151.426 $.00 $5,186.34

0170 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  7,587.000 7,666.500

 18.500 -79.500

 

 

7,587.000 $-1,470.75 $140,359.50

0180 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  514.400 .000

 289.000 514.000

 

 

514.000 $148,546.00 $148,546.00

0190 621-6002     CONCRETE BARRIER, TP S-2 LF  565.600 584.000

 72.250 .000

 

 

584.000 $.00 $42,194.00

0200 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 2.000

 6010.000 4.000

 

 

6.000 $24,040.00 $36,060.00

0245 649-0018     CONCRETE GLARE SCREEN, 18 INCH LF  687.100 687.700

 15.500 .000

 

 

687.700 $.00 $10,659.35

Category Amount: $800,061.18 $4,487,472.10

Category Number: 0020 DRAINAGE

0250 207-0203     FOUND BKFILL MATL, TP II CY  1,673.000 1,945.343

 43.500 201.999

 

 

2,147.342 $8,786.96 $93,409.38



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0265 500-3101     CLASS A CONCRETE CY  2,888.000 2,910.773

 265.000 .000

 

 

2,910.773 $.00 $771,354.85

0285 550-1120     STORM DRAIN PIPE, 12 IN, H  1-10 LF  357.000 367.300

 30.250 .000

 

 

367.300 $.00 $11,110.83

0295 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,982.000 4,860.910

 27.000 579.840

 

 

5,440.750 $15,655.68 $146,900.25

0305 550-1184     STORM DRAIN PIPE, 18 IN, H 25-30 LF  66.000 415.500

 36.750 .000

 

 

415.500 $.00 $15,269.63

0310 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  803.000 892.830

 37.500 97.920

 

 

990.750 $3,672.00 $37,153.13

0315 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  794.000 656.730

 45.000 93.670

 

 

750.400 $4,215.15 $33,768.00

0320 550-1602     STORM DRAIN PIPE, 60 IN, H 15-20 LF  250.000 259.800

 143.000 .000

 

 

259.800 $.00 $37,151.40

0330 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  33.000 41.000

 528.000 .000

 

 

41.000 $.00 $21,648.00

0335 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  8.000 9.000

 616.000 .000

 

 

9.000 $.00 $5,544.00



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0340 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  3.000 5.000

 754.000 .000

 

 

5.000 $.00 $3,770.00

0355 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  324.000 382.444

 32.500 .000

 

 

382.444 $.00 $12,429.43

0360 603-2048     STN DUMPED RIP RAP, TP 1, 48 IN SY  450.000 355.833

 41.500 15.200

 

 

371.033 $630.80 $15,397.87

0400 668-2100     DROP INLET, GP 1 EA  106.000 73.750

 1720.000 7.000

 

 

80.750 $12,040.00 $138,890.00

0410 668-4300     STORM SEWER MANHOLE, TP 1 EA  2.000 3.500

 1600.000 .000

 

 

3.500 $.00 $5,600.00

Category Amount: $45,000.59 $1,349,396.77

Category Number: 0030 EROSION CONTROL

0435 163-0240     MULCH TN  706.300 690.315

 210.000 9.420

 

 

699.735 $1,978.20 $146,944.35

0450 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  3,728.000 3,053.625

 9.750 135.750

 

 

3,189.375 $1,323.56 $31,096.41

0455 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  71.000 85.500

/SAND BAGS 223.000 .000

 

 

85.500 $.00 $19,066.50



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0460 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  10,450.000 1,683.488

 2.700 36.000

 

 

1,719.488 $97.20 $4,642.62

0475 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  127.000 40.750

 105.000 9.750

 

 

50.500 $1,023.75 $5,302.50

0480 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  40,475.000 6,568.000

 0.500 100.000

 

 

6,668.000 $50.00 $3,334.00

0520 167-1500     WATER QUALITY INSPECTIONS MO  32.000 26.000

 646.000 1.000

 

 

27.000 $646.00 $17,442.00

0525 171-0030     TEMPORARY SILT FENCE, TYPE C LF  80,949.000 62,140.950

 2.650 837.150

 

 

62,978.100 $2,218.45 $166,891.97

0535 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  855.000 1,674.442

 23.750 .000

 

 

1,674.442 $.00 $39,768.00

0545 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  400.000 2,158.759

 21.250 .000

 

 

2,158.759 $.00 $45,873.63

0550 603-7000     PLASTIC FILTER FABRIC SY  1,999.000 4,868.280

 4.250 15.200

 

 

4,883.480 $64.60 $20,754.79

0555 700-6910     PERMANENT GRASSING AC  48.700 24.952

 893.000 3.468

 

 

28.420 $3,096.92 $25,379.06



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0560 700-7000     AGRICULTURAL LIME TN  219.200 4.830

 68.250 .400

 

 

5.230 $27.30 $356.95

0565 700-8000     FERTILIZER MIXED GRADE TN  63.400 9.295

 420.000 1.000

 

 

10.295 $420.00 $4,323.90

0590 713-3001     WOOD FIBER BLANKET, TP I, SLOPES SY  450.000 6,945.814

 1.600 .000

 

 

6,945.814 $.00 $11,113.30

0595 716-2000     EROSION CONTROL MATS, SLOPES SY  181,202.000 71,035.759

 0.790 15,660.145

 

 

86,695.904 $12,371.51 $68,489.76

Category Amount: $23,317.49 $610,779.74

Category Number: 0050 BRIDGE 1 LEFT

0780 500-0100     GROOVED CONCRETE SY  784.000 794.780

 8.750 .000

 

 

794.780 $.00 $6,954.33

0800 507-9001     PSC BEAMS, AASHTO TYPE I, BR NO - LF  281.000 281.256

 87.000 .000

1 LT

 

281.256 $.00 $24,469.27

0805 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  579.000 583.878

 113.000 .000

1 LT

 

583.878 $.00 $65,978.21

0820 999-7500     MICROPILE (INCHES DIA) - LF  1,825.000 2,603.340

 70.250 .000

5.5

 

2,603.340 $.00 $182,884.64

Category Amount: $0.00 $280,286.45



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 09/27/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14279-12-000-1

Estimate Summary By Project

Estimate Number: 0029

11/07/2014

Project Number 122850-.01001

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 RIGHT

0835 441-0004     CONC SLOPE PAV, 4 IN SY  556.000 666.698

 48.750 .000

 

 

666.698 $.00 $32,501.53

0850 500-2100     CONCRETE BARRIER LF  285.000 .000

 41.000 285.000

 

 

285.000 $11,685.00 $11,685.00

0880 999-7500     MICROPILE (INCHES DIA) - LF  1,691.000 2,041.960

 70.250 .000

5.5

 

2,041.960 $.00 $143,447.69

Category Amount: $11,685.00 $187,634.22

Project Total Amount: $880,064.26 $10,654,882.25


